





			5/23 9 14 21 28 4				4	6/23 1 11 18 25				7/23
Implement Weather API Create Testing Plan Overall Test Plan UAT Test Cases Usability Test Cases Cross-Browser Testing	0 0 0 0 0	0% 0% 0% 0% 0%										
lintenance Handover Project Presentation	Oh 0 0	0% 0% 0%										